

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation- APILIP (Telangana) –“Formation of New Tank across Pulivorrey near Gudanghat (V), Asifabad (M), Adilabad District” – 2nd Revised Administrative Approval for an amount of Rs. Rs.1590.698 Lakhs -Accorded-Orders – Issued.

.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 212

Dated: 26/02/2016
Read the following.

1. G.O. Rt. No.52, I&CAD (MIG) Dept., Dated:02-02-2015
2. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-7/REs/2015/1, dated: 10-11-2015.
3. From the Commissioner, CAD, Hyd., Lr. No. Com/ CAD/ APILIP/ DEE/ 638/RE/2015, Dated: 07-12-2015.
4. Govt. Memo No.1443/MIG-2/2016, Dated: 15-02-2016.

* * *

ORDER:

In the reference 1st read above, orders were issued according Revised Administrative approval for an amount of Rs.1089.72 Lakhs under APILIP for the work –“Formation of New Tank across Pulivorrey near Gudanghat (V), Asifabad (M), Adilabad District.”

2. In the reference 2nd read above, the Engineer-in-Chief (IW), Hyderabad has submitted revised estimate for the work “Formation of New Tank across Pulivorrey near Gudanghat (V), Asifabad (M), Adilabad District” for an amount of Rs.15,91,91,111/-. He has stated that the Commissioner, CAD have accorded administrative approval for Rs.631.00 lakhs vide proceedings dated 20.10.2010. Technical sanction was accorded for Rs.631.00 lakhs based on SSR 2010-11. The work was let out to Sri K. Viswaprasad Rao at -21.69% less than the E.C.V. of Rs.400.807 lakhs and agreement value of Rs.313.87 lakhs vide agreement dated 13.05.2011 with a stipulation to complete the works in 15 months. The Chief Engineer, Minor Irrigation (GB) has explained the reasons for the deviations for Revised Estimate. The Committee of Chief Engineers examined the deviations in the revised estimate and recommended for Revised Administrative sanction for Rs. 15,91,91,111/- for the above work.

3. In the reference 3rd read above, the Commissioner, CAD, Hyderabad has requested the Government to sanction additional funds of Rs.130.00 Crores for JICA assisted APILIP project, to meet the additional amount due to revised estimates of minor and medium irrigation sub-projects from State funds so as to complete the APILIP (Telangana) projects before 31-03-2016 as committed to JICA.

P.T.O

//2//

4. Therefore, the Engineer-in-Chief (IW) and the Commissioner, CAD, Hyderabad and has requested the Government to accord 2nd Revised Administrative Approval for the work "Formation of New Tank across Pulivorrey near Gudanghat (V), Asifabad (M), Adilabad District" for an amount of Rs. 15,91,91,111/- under state funds.

5. After careful examination of the proposal, Government here by accord 2nd Revised Administrative approval for an amount of Rs.15,90,69,800/- (Rupees fifteen crores ninety Lakhs sixty nine thousand and eight hundred only) under state funds for the work "Formation of New Tank across Pulivorrey near Gudanghat (V), Asifabad (M), Adilabad District" subject to keep sufficient funds during 2016-17 for meeting the additional cost due to revised estimates.

6. The Commissioner, CAD, Hyderabad is requested to follow the instructions issued in G.O. Ms. No.94, I&CAD Dept., Dt.01-07-2003, regarding two stage administrative sanction to avoid the delay and consequential increase in the cost, for the future works.

7. The above expenditure shall be debited to the Head of Account "2702-Minor Irrigation, 01 surface water- MH 101, Water Tanks, GH 03 External Aided Projects, - SH (10) Construction of new Minor Irrigation tanks under APILIP- 530 Major works - 531 OE- 532 lands."

8. The Engineer-in-Chief (IW)/ Commissioner, CAD, Hyderabad shall take further necessary action, accordingly.

9. This order issues with the concurrence of Finance (EBS-IX) Department vide their U.O. No.1946/490/ A2/ EBS-IX/2015, Dt:10-02-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (IW),
The Commissioner, CAD,
Errummanzil Colony, Hyderabad.

Copy to:

The Accountant General, T.S., Hyderabad.
The Director of Works & Accounts, M.J, Market Road, Hyderabad.
P.S. to Hon'ble Minister (Irrigation, Mktg., M&G and LA)
P.S. to Principal Secretary (SKJ)
The Finance (EBS-IX) Department.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER